COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/26/2018

ESTIMATE SUMMARY 11:42:25
CONTID: C20547 ESTIMATE NO: 0015 PROG SPEC YR: 2005
PCN: 20547-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 571.0 DAYS TIME ALLOW:  6/1/2019 ?? FIXED COMPLETION DA
HLT VMS CMS LUS REPLACEMENT PERCENT TIME:  75.33 ORIG TIME ALLOW: 11/1/2018 ? FIXED COMPLETION DA
PROJECT NO: NHPP0702-352
HLT VMS CMS LUS REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
Casper Electric, Inc. PAY PERIOD ENDING 11/26/2018 DATE TIME STARTED 05/05/2017
3150 East Yellowstone Hwy., DATE LET 01/05/2017 DATE WORK BEGAN 05/05/2017
DATE AWARDED 01/18/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/18/2017 DATE ACCEPTED
Casper WY 82609 (307)237-3003 DATE NOTICE TO PROCEED 05/05/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,209,821.37  PARTICIPATING $ 30,653.54 $ 0.00
AWARD PROJECT AMT: $  3,060,140.82  NON-PARTICIPATING 2,864,372.41 42,560.50
PERCENT COMPLETE: 90.19% TOTAL EARNINGS 2,895,025.95 42,560.50
FUNDS AVAILABLE: $ 314,795.42  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,895,025.95 42,560.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -45,902.11 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,849,123.84 42,560.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,849,123.84 42,560.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 42,560.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20547-BID ESTIMATE RUN 11/26/2018

PROJECT: NHPPQ702-352 ESTIMATE NO: 0015 11:42:25
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00823 Removal of Dynamic Message Sign 5.000 5.000
EACH 0.000 0.00
950.40000 5.000 4,752.00
0010 203-02330 Laborer 32.000 32.000
HOUR 0.000 0.00
60.00000 32.000 1,920.00
0015 208-00035 Aggregate Bag 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0020 210-00825 Reset Flashing Beacon 4.000 4.000
EACH 0.000 0.00
240.00000 4.000 960.00
0025 240-00000 *Wildlife Biologist 4.500 4.500
HOUR 0.000 0.00
131.25000 4.500 590.63
0030 613-00200 2 Inch Electrical Conduit 25.000 25.000
LF 0.000 0.00
24.82000 25.000 620.50
0035 613-01200 2 Inch Electrical Conduit (Plastic) 20.000 20.000
LF 0.000 0.00
13.51000 20.000 270.20
0040 613-10000 Wiring 1.000 1.000
LS 0.000 0.00
171,413.83000 1.000 171,413.83
0045 614-10116 Dynamic Message Sign Controller 3.000 3.000
EACH 0.000 0.00
6,470.59000 3.000 19,411.77
0045 MATERIAL ALLOWANCE Controller Cabinet 0.000
EACH 0.000 0.00
3,460.00000 0.000 0.00
0050 614-10145 Variable Message Sign LED (Single Faced) 6.000 6.000
EACH 0.000 0.00

30,132.55000 6.000 180,795.30
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PCN: 20547-BID ESTIMATE RUN
PROJECT: NHPP0702-352 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0050 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
20,995.61000 0.000 0.00
0055 614-72830 Communications Cabinet 2.000 2.000
EACH 0.000 0.00
8,782.35000 2.000 17,564.70
0060 614-86800 Uninterrupted Power Supply 3.000 3.000
EACH 0.000 0.00
8,935.29000 3.000 26,805.87
0065 626-00000 *Mobilization 0.000 0.000
LS 0.000 0.00
450,000.00000 0.000 0.00
0070 626-01104 *Public Information Services (Tier IV) 1.000 0.960
LS 0.000 0.00
18,125.00000 0.960 17,400.00
0075 630-00000 *Flagging 350.000 262.500
HOUR 35.500 1,242.50
35.00000 298.000 10,430.00
0080 630-00007 *Traffic Control Inspection 120.000 92.000
DAY 0.000 0.00
375.00000 92.000 34,500.00
0085 630-00012 *Traffic Control Management 160.000 125.000
DAY 4.000 4,250.00
1,062.50000 129.000 137,062.50
0090 630-80001 *Flashing Beacon (Portable) 6.000 5.400
EACH 0.000 0.00
937.50000 5.400 5,062.50
0095 630-80341 *Construction Traffic Sign (Panel Size A) 10.000 9.000
EACH 0.000 0.00
12.50000 9.000 112.50
0100 630-80342 *Construction Traffic Sign (Panel Size B) 29.000 26.100
EACH 0.000 0.00

25.00000 26.100 652.50
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PCN: 20547-BID ESTIMATE RUN 11/26/2018
PROJECT: NHPP0702-352 ESTIMATE NO: 0015 11:42:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0105 630-80343 *Construction Traffic Sign (Panel Size C) 3.000 2.700
EACH 0.000 0.00
37.50000 2.700 101.25
0110 630-80344 *Construction Traffic Sign (Special) FASTER Fun ding 60.000 54.000
Sign
¢ SF 0.000 0.00
25.00000 54.000 1,350.00
0115 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.900
Type
ype) EACH 0.000 0.00
2,187.50000 0.900 1,968.75
0120 630-80360 *Drum Channelizing Device 31.000 27.900
EACH 0.000 0.00
1.25000 27.900 34.88
0125 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 29.000 26.100
EACH 0.000 0.00
1.25000 26.100 32.63
0130 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 0.000 0.000
EACH 0.000 0.00
1.25000 0.000 0.00
0135 630-80367 *Portable Traffic Speed Monitor 2.000 1.800
EACH 0.000 0.00
1,562.50000 1.800 2,812.50
0140 630-80390 *Channelizing Device (Special) 140.000 126.000
EACH 0.000 0.00
31.25000 126.000 3,937.50
0145 630-85041 *Mobile Attenuator 150.000 123.000
DAY 4.000 1,000.00
250.00000 127.000 31,750.00
0150 632-00000 Night Work Lighting 1.000 1.000
LS 0.000 0.00
24,000.00000 1.000 24,000.00
0155 700-70010 F/A Minor Contract Revisions 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 11/26/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0015 11:42:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70023 F/A On-The-Job Trainee 3,567.000 3,567.000
FA 0.000 0.00
1.00000 3,567.000 3,567.00
0175 700-70042 F/A Railroad Flagging 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 626-00100 Mobilization (w/o Autopay) CMO 9 1.000 1.000
LS 0.000 0.00
450,000.00000 1.000 450,000.00
CAT 0200 CURRENT AMT$ 1,213,396.80 $ 6,492.50 $ 1,149,879.31

CAT NOO300 F-08-AP

0190 202-00823 Removal of Dynamic Message Sign 56.000 56.000
EACH 0.000 0.00
950.40000 56.000 53,222.40
0195 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 4.000
EACH 0.000 0.00
360.00000 4.000 1,440.00
0200 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0205 210-00831 Reset Traffic Signal Head 12.000 12.000
EACH 0.000 0.00

360.00000 12.000 4,320.00
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PCN: 20547-BID ESTIMATE RUN 11/26/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0015 11:42:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO300 F-08-AP

0210 613-00050 1/2 Inch Electrical Conduit 50.000 50.000
LF 0.000 0.00
14.05000 50.000 702.50
0215 613-00100 1 Inch Electrical Conduit 630.000 630.000
LF 0.000 0.00
16.47000 630.000 10,376.10
0220 613-00125 1-1/4 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
19.03000 0.000 0.00
0225 613-00150 1-1/2 Inch Electrical Conduit 264.000 264.000
LF 0.000 0.00
22.02000 264.000 5,813.28
0230 613-00200 2 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0235 614-10145 Variable Message Sign LED (Single Faced) 14.000 14.000
EACH 0.000 0.00
30,132.55000 14.000 421,855.70
0235 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
20,995.61000 0.000 0.00
0240 614-10240 Lane Use Control Signal LED (Double Faced) 27.000 27.000
EACH 0.000 0.00
4,071.70000 27.000 109,935.90
0240 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
2,495.00000 0.000 0.00
0245 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 17.000
EACH 0.000 0.00
3,312.11000 17.000 56,305.87
0245 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00

1,850.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 11/26/2018
PROJECT: NHPP0702-352 ESTIMATE NO: 0015 11:42:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NOO0300 F-08-AP
0410 900-00007 Added Item (Each)/ Engineered Mounting System for V MS 1.000 1.000
E70
EACH 0.000 0.00
4,900.00000 1.000 4,900.00
0420 900-00007 Added Item (Each)/ Controller Upgrade VMS E17 1.000 0.000
EACH 1.000 36,068.00
36,068.00000 1.000 36,068.00
0430 900-00007 Added Item (Each)/ Remove and Dispose of LPS Light 228.000 0.000
Fixture
EACH 0.000 0.00
122.50000 0.000 0.00
0435 900-00007 Added Item (Each)/ Supply and Install VT5-LED 8-R K it 228.000 0.000
in Fixture
EACH 0.000 0.00
791.00000 0.000 0.00
0440 900-00014 Added Item (Lump Sum)/ Additional Mobilization, 1.000 0.000
Extended Overhead, Extended PIM
LS 0.000 0.00
43,000.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 956,697.75 $ 36,068.00 $ 705,419.75
CAT NO0301 F-08-AQ
0250 202-00823 Removal of Dynamic Message Sign 52.000 52.000
EACH 0.000 0.00
950.40000 52.000 49,420.80
0255 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 4.000
EACH 0.000 0.00
360.00000 4.000 1,440.00
0260 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0265 210-00831 Reset Traffic Signal Head 12.000 12.000
EACH 0.000 0.00
360.00000 12.000 4,320.00
0270 613-00050 1/2 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00

14.05000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 11/26/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0015 11:42:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-08-AQ

0275 613-00100 1 Inch Electrical Conduit 781.000 781.000
LF 0.000 0.00
16.47000 781.000 12,863.07
0280 613-00125 1-1/4 Inch Electrical Conduit 35.000 35.000
LF 0.000 0.00
19.03000 35.000 666.05
0285 613-00150 1-1/2 Inch Electrical Conduit 312.000 312.000
LF 0.000 0.00
22.02000 312.000 6,870.24
0290 613-00200 2 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0295 613-40000 Concrete Foundation Pad 1.000 1.000
EACH 0.000 0.00
970.00000 1.000 970.00
0300 613-50130 4-Plex Receptacle (With Back Box and Cover) 43.000 43.000
EACH 0.000 0.00
619.43000 43.000 26,635.49
0305 613-50132 2-Plex Receptacle (With Box and Cover) 0.000 0.000
EACH 0.000 0.00
507.86000 0.000 0.00
0310 613-50355 Power Transformer 2.000 2.000
EACH 0.000 0.00
2,975.53000 2.000 5,951.06
0315 613-80002 Circuit Breaker (20A, 1 Pole) 91.000 91.000
EACH 0.000 0.00
145.00000 91.000 13,195.00
0320 613-80004 Circuit Breaker (40A, 2 Pole) 12.000 12.000
EACH 0.000 0.00
145.00000 12.000 1,740.00
0325 613-80005 Circuit Breaker (50A, 3 Pole) 10.000 10.000
EACH 0.000 0.00

145.00000 10.000 1,450.00
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PCN: 20547-BID ESTIMATE RUN 11/26/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0015 11:42:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-08-AQ

0330 613-80007 Circuit Breaker (70A, 2 Pole) 2.000 2.000
EACH 0.000 0.00
145.00000 2.000 290.00
0335 613-80008 Circuit Breaker (80A, 2 Pole) 0.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0340 613-80012 Circuit Breaker (100A, 2 Pole) 0.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0345 613-80013 Circuit Breaker (100A, 3 Pole) 0.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0350 613-81010 Panelboard (100A, 120/208V, 3 Phase, 42 Circuit ) 1.000 1.000
EACH 0.000 0.00
2,363.75000 1.000 2,363.75
0355 614-10116 Dynamic Message Sign Controller 13.000 13.000
EACH 0.000 0.00
6,470.59000 13.000 84,117.67
0355 MATERIAL ALLOWANCE Controller Cabinet 0.000
EACH 0.000 0.00
3,460.00000 0.000 0.00
0360 614-10145 Variable Message Sign LED (Single Faced) 13.000 13.000
EACH 0.000 0.00
30,132.55000 13.000 391,723.15
0360 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
20,995.61000 0.000 0.00
0365 614-10240 Lane Use Control Signal LED (Double Faced) 25.000 25.000
EACH 0.000 0.00
4,071.70000 25.000 101,792.50
0365 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00

2,495.00000 0.000 0.00
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COLORADO DEPARTMENT OF TRANSPORTATION

Page 10
ESTIMATE RUN 11/26/2018

ITEM
DESCRIPTION

CAT NO0301

0370

0370

0375

0380

0395

0400

0405

0415

614-10245

614-72832

614-86800

900-00007

900-00007

900-00006

900-00007

F-08-AQ

Lane Use Control Signal LED (Single Faced)

MATERIAL ALLOWANCE Traffic Equipment

Communications Cabinet (Type 2)

Uninterrupted Power Supply

Added Item (Each)/ NEMA 12 (12'x12'x48') Wiring Tro

Added Item (Each)/ Furnish Power Transformer

Added Item (Dollar)/ Triac Semiconductor with Snubb

Circuit/SMCO 6

Added Item (Each)/ Engineered Mounting System for V
W69

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0385

0390

620-00002

620-00020

Field Office (Class 2)

Sanitary Facility

ESTIMATE NO: 0015 11:42:25
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
17.000 17.000
EACH 0.000 0.00
3,312.11000 17.000 56,305.87
0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
8.000 8.000
EACH 0.000 0.00
8,529.41000 8.000 68,235.28
12.000 12.000
EACH 0.000 0.00
8,935.29000 12.000 107,223.48
ugh 8.000 8.000
EACH 0.000 0.00
1,775.00000 8.000 14,200.00
1.000 1.000
EACH 0.000 0.00
2,217.00000 1.000 2,217.00
er 49,702.870 49,702.870
DoL 0.000 0.00
1.00000 49,702.870 49,702.87
MS 1.000 1.000
EACH 0.000 0.00
4,900.00000 1.000 4,900.00
CAT0301  CURRENT AMTS$ 1,009,073.28 $ 0.00 $ 1,009,073.28
1.000 1.000
EACH 0.000 0.00
21,653.54000 1.000 21,653.54
1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
CAT0400  CURRENT AMT$  30,653.54 $ 000$ 3065354

PROJECT TOTAL CURRENT AMT $ 3,209,821.37 $

42,560.50 $ 2,895,025.88



